FEDERAL SUPERFUND MONTHLY PROGRESS REPORT
BASED ON REQUIREMENTS OF 46 CFR 35.6650

For the Month of: August, 2002 Report Date: September 4
Project Name: Star Lake Canal

CA/MSCA Number:

Project Phase: Pre Remedial Investigation

TNRCC Project Manager: Bob Wucher

EPA Project Manager: Rafael A. Casanova

IL.
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002649

PROGRESS THIS PERIOD

Al

Work Accomplished
l. None.

Delavs/Corrective Measures
1. None.

Contract/Grant Issues
1. None

Community Relations Activities this Period
. None.

PROJECTED FOR NEXT PERIOD

A Work to be accomplished
I. None anticipated.
B. Expected Deliverables
1. None anticipated.
C. Possible Delays/Corrective Measures
1. None anticipated.
D, Commurnity Relations Activities this Period
1. None anticipated.
STATUS
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A, Schedule: Accumulation of RCRA compliance history of the PRP’s is the current
goal.

B. Budget: Thru April, 2001 Total $50,000.00
Remaining  $50,000.00
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